

N-TRUCK ATK MEETING MINUTES
JULY 11, 1994
TELEFLEX - TROY

ATTENDEES: GERRY GARDNER
MIKE WAGNER

I. N-TRUCK ATK

- Igest tape due two weeks to Chrysler of entire cable assembly.
- Wire frame print to Gerry - week of July 11, 1994.
- PF 9309 to become base line test specification.
*odd box design purchase from Teleflex.
- Chrysler to provide a pre-source package from Buyer.
- Backlash data supplied - open issue - Gerry to check vehicles at plant for Trans Detent versus Column Detent position during Column Impact Test.
- Teleflex to check costs for production costs for rolled over edge metal plate versus flat plate design. Break out cost.
- Get cost of stone shield on cable for next meeting - Denny Kerns.
- Gerry Gardner to provide source of pre-seal company. (send out plate have seal put on).
- Investigate less sticky back. pre-form sealant.
- Kevin needs to send costs so Gerry can issue procurement forms.
- Mike to supply FEMA file to Chrysler.
- Chrysler to provide pull out of park loads.
- Mike to create details of plate and studs. Mike to supply "C" level prints to Chrysler
- Teleflex to leave white locator tape "off" cable not needed.
- Mike to verify bend radius of conduit (min. radius) (approximately 8 inches).

T 08911
CONFIDENTIAL

BEST AVAILABLE COPY

EX-54